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Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Planning2006-2008

Comments: Feasibility Studies and alternates are underway. The preferred alternate will require easements.  All concerned agencies 

are working together to evaluate methods of obtaining the easements.

Camp Currie Dining Hall Replacement Marshall Awaiting Initiation by Agency2006-2008

Camp Webb Swimming Pool Carter Awaiting Initiation by Agency2006-2008

Water & Drain Line Replacement Rowan Awaiting Initiation by Agency2006-2008

Commerce Cabinet/KY Center for the Arts

Water Leak and Window Repair Jefferson Complete/Not Closed Out2002-2004 03/30/04 01/28/05

Commerce Cabinet/KY Horse Park

Construct Hotel/Conference Center Fayette Other2006-2008

Comments: RFP was released on November 1, 2006.  Submittals were received on December 13, 2006 and the selection committee is 

currently reviewing the submittals.

Construct New Indoor Arena Fayette Design/Phase C2006-2008*

Construct Permanent Seating Stadium Jumping Area Fayette Awaiting Initiation by Agency2004-2006

Horse Park Indoor Arena - Design Fayette Design/Phase C2004-2006*

KY Horse Park-Infrastructure Fayette In Construction2004-2006 2 03/08/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Pre-construction meeting held on 12/08/06. Electrical cable will be a long lead time delivery material and may effect the 

substantial completion date. Next progress meeting will be scheduled when the contractor has a tenative delivery date on the cable.

Commerce Cabinet/Parks

Barren River - Dock Replacement Barren Complete/Not Closed Out1998-2000 100 07/15/03 07/15/03*

Comments: Architect has agreed to offer for services but has not submitted invoice to date.  Agency considering coutesy dock with 

remaining funda.

Benham Lynch Harlan Design/Phase A2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: Currently early in Phase A. Domestic water service to building needs immediate attention and the main boiler has gone 

out. Grant Wilson w/ E-Tech is working on plans. Fee is covered by LRC effect.
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Big Bone Lick State Park Boone Awaiting Initiation by Agency2006-2008*

Big Bone Lick State Park-Land Acquisition/Park 

Improvements

Boone Complete/Not Closed Out2000-2002 100 07/14/04 09/04/04*

Construct Convention Center E. P. "Tom" Sawyer Jefferson Design/Phase A2006-2008*

Construct Water Plant-Natural Bridge Powell Complete/Not Closed Out2002-2004 100 01/26/05 01/26/05*

Comments: DECA work is complete - Agency may close project when desired.

Cumberland Falls-Interior Mod/System Upgrade Whitley Complete/In Warranty2004-2006 100 12/20/06 01/02/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Agency is using 712 funds to supply furnishings.

Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley In Construction2004-2006 90 11/30/06*

Allocation from 2004-06 Parks Renovation Pool

Comments: Awaiting delivery of new benches and trash receptacles.  Punch list work being worked on.

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Comments: Monitoring of potential slide at hole 15 green. Area has moved slightly. Monitoring period (over winter months).

Dale Hollow State Resort Park-New Conference Center Clinton Complete/Not Closed Out2000-2002 100 04/03/03 04/03/03*

Comments: Minor project to correct drainage.

Dale Hollow-Cottage Development Clinton Design/Phase A2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: Initial project programming meeting set for January 17, 2007. Phase A begins on that date. Site Survey information is 

underway and will be complete by the 1/17/07 meeting.

Dale Hollow-Golf Course Completion Clinton In Construction2004-2006 45 05/01/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Project under consturction. Maintenance Building, Corporate Shelter, Cart Barn are anticipated to be substantially 

complete in Feb 2007. Proshop is under roof and interior work underway.

Dale Hollow-Indoor Pool Clinton Design/Phase A2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: Design Charrette meeting will occur January 16 - 17, 2007. Once this meeting is complete, Phase A will be accelerated to 

approximately 80% complete. Site Survey information is being collected and will be ready by the January 16 meeting.

EP Sawyer-Tennis Courts/Soccer Fields Jefferson Complete/Not Closed Out2004-2006 09/27/06 09/12/06*

Allocation from 2004-06 Parks Renovation Pool

General Burnside-Golf Course Improvement Pulaski In Construction2004-2006 30 09/15/07*

Allocation from 2004-06 Parks Renovation Pool
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Comments: Project under construction. Rough grading, shaping and other earthwork operation are underway on nine of the eighteen 

holes. Irrigation installation to commence in Feb. 2007. Grassing to commence in July 2007.

General Burnside-Golf Course Phase II Pulaski In Construction2006-2008 30 09/15/07*

Allocation from 2006-08 Parks Development Pool

Comments: This project was combined with Phase I for contract bidding. Construction is underway. Grassing to be accomplished in 

July 2007. Irrigation installation to commence in Feb 2007. Construction of Maintenance Building to begin in April 2007.

Golf Course - Mineral Mound Lyon Complete/Not Closed Out1998-2000 07/01/03 07/01/03*

Grayson Lake Golf Course Design/Development Carter In Construction1998-2000 96 08/15/02 05/15/06*

Comments: Work remaining in project must be coordinated with another project (Hidden Cove Golf Course Improvements) which in 

completing design and will begin construction early 2007.

Grayson Lake-Golf Course Completion Carter Design/Phase C2004-2006*

Allocation from 2004-06 Parks Renovation Pool

Comments: Awaiting final comments from Department of Parks for Phase C documents. Project should be bidding in late January or 

early February 2007. Construction should commence in April 2007.

Greenbo Lake-Amphitheater Greenup In Construction2004-2006 95 12/15/06*

Allocation from 2004-06 Parks Renovation Pool

Comments: Contractor working on punch list items. Anticipated that punch list will be complete in February 2007. Substantial 

completion was achieved in December 2006.

Herrington Lake State Park and Lodge- Design & Land 

Acquisition

Garrard Other2004-2006*

Comments: Feasibility Study Complete Awaiting decision by Agency

Jefferson Davis - Monument Repair Christian Complete/Not Closed Out1998-2000 100 07/03/03 10/03/03*

Kenlake-Cherokee Park Development Marshall Design/Phase B2006-2008*

Allocation from 2006-08 Parks Development Pool

Comments: awaiting agency to set first meeting date

Kincaid Lake Lodge - Design and Engineering Pendleton Other2004-2006*

Comments: Awaiting on notice to proceed from Department of Parks.

KY Dam Village-Interior Mod/System Upgrade Marshall In Construction2004-2006 35 05/22/07*

Allocation from 2004-06 Parks Renovation Pool

KY Dam Village-Lodge Complex Upgrades Marshall Awaiting Initiation by Agency2006-2008*

Allocation from 2006-08 Parks Renovation Pool

Lake Barkley-Environmental Cleanup Trigg Complete/In Warranty2004-2006 12/07/06 11/07/06*

Allocation from 2004-06 Parks Renovation Pool
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Lake Barkley-Lodge Complex Upgrades Trigg In Construction2006-2008 25 06/29/07*

Allocation from 2006-08 Parks Development Pool

Comments: 2nd phase of rooms started 1-4-07

Lake Cumberland Conference Center Russell Awaiting Initiation by Agency2006-2008*

Allocation from 2006-08 Parks Development Pool

Lake Cumberland-Pumpkin Creek Renovation Russell In Construction2004-2006 35 04/01/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Progress on schedule and good workmanship.

Levi Jackson-Park Upgrade Laurel Design/Phase A2004-2006*

Allocation from 2004-06 Parks Renovation Pool

Lincoln Homestead-Mordecai Lincoln Washington Design/Phase C2004-2006*

Allocation from 2004-06 Parks Renovation Pool

Mineral Mound-Golf Course Completion Lyon In Construction2004-2006 99 06/29/07*

Allocation from 2004-06 Parks Renovation Pool

Nolin Lake State Park Campground/Infrastructure Edmonson Complete/Not Closed Out1998-2000 100 09/01/03 06/05/05*

Pennyrile Golf Course Renovation Christian Complete/Not Closed Out1998-2000 07/19/03 08/15/03*

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Pine Mountain-Lodge Renovation Bell Complete/In Warranty2004-2006 02/05/06 04/15/06*

Allocation from 2004-06 Parks Renovation Pool

Water Resources & Land Acquisiton - Elk Creek Lake Fleming Other2000-2002*

Comments: Awaiting further action by Agency

Yatesville Lake-Golf Course Completion Lawrence In Construction2004-2006 33 07/25/07*

Allocation from 2004-06 Parks Renovation Pool

Comments: Construction underway. Course comfort stations are nearly complete. Proshop and cart barn are being framed. Maintenance 

building will start construction in Feb 2007 (waiting on pre-engineered building shipment).

Commerce Cabinet/Secretary's Office (Commerce)

Artisan Center - Berea Madison Complete/Not Closed Out1998-2000 12/19/03 12/19/03*

Comments: Mechanical contractor installing feed pump to ground source heat pump today. This should use remaining funds.

Commerce Cabinet/State Fair Board
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East Wing/Hall Renovation Project Jefferson In Construction2004-2006 30 10/01/07*

Renovate Existing Restrooms Jefferson Complete/In Warranty2004-2006 10/30/06 09/14/06

Renovate KICC Pedway System Jefferson Awaiting Initiation by Agency2004-2006

Repave Parking Lots E, J and Ashton/Adair Jefferson Awaiting Initiation by Agency2004-2006

Replace Paving from Gate 1 to Gate 2 Jefferson Awaiting Initiation by Agency2004-2006

Replace Roof for the Pavilion Jefferson Awarding Contract2006-2008*

Replace Roofs - KICC Jefferson Complete/Not Closed Out2002-2004 04/01/04 03/25/04*

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 10/01/05 10/05/05

Education Cabinet/Education Dept

Fire Safety/Dorm Renov-KSD Boyle Other2000-2002*

Comments: This project is on perpetual hold.  I think they are evaluating the future look of the school and related facilities. 

This should be added to the Permanent Comments.

Education Cabinet/KY Educational Television

Replace Roof at Network Center Fayette In Construction2004-2006 39 03/05/07*

Education Cabinet/Workforce Investment

McDowell Center Roof Repair Jefferson In ConstructionCPBOC-6/01/05 85 12/01/06*

Comments: project completion date has been altered due to weather and change order work.

Replace HVAC System - Winchester Office of 

Employment and Training

Clark Design/Phase C2006-2008*

Comments: Phase C review is scheduled for January 17, 2007 at 10:00 a.m. in Winchester

Replace Roof-Perkins Rehabilitation Center Johnson In Construction2004-2006 49 12/13/06*

Comments: A change order is currently being processed to extend the contract completion date to Jan 14, 2007 due to work added by 

unforseen conditions.  A second change order is currently being negotiated to extend the contract duration due to weather delays 

(new contract completion date to be determined).

Environmental and Public Protection Cabinet/Environmental Protection

Maxey Flats Construct Deep Well Monitoring Fleming Awaiting Initiation by Agency2006-2008

Finance and Administration Cabinet/Commonwealth Office of Technology
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Data Center Readiness Franklin Awaiting Initiation by Agency2006-2008*

Finance and Administration Cabinet/Facilities & Support Services

Capital Plaza Complex - Renovation and Design Franklin A/E Selection2006-2008*

Comments: Presently the project is going through the A/E Selection process, and awaiting final selection and authorization to 

proceed after the selection has been validated.

Elevator/Escalator Modernization Franklin In Construction2002-2004 85 09/30/06*

Comments: Finalization of Elevator upgrades are underway. This project should be completed within 60 days.

Governor's Mansion HVAC and Window Replacement Franklin Multiple Subprojects2004-2006*

See 3 subprojects:  EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Governor's Mansion HVAC and Window Replacement 

(subproject - EM Fenestrations Upgrade 2006)

Franklin Bidding2004-2006*

Comments: Phase "C" Documents have been completed, and Documents transmitted for Advertisement & Bids on December 19, 2006.  A Bid 

Date has been established for the afternoon of January 5, 2007, with an estimate of $505,000.00.

Governor's Mansion HVAC and Window Replacement 

(subproject - Executive Mansion HVAC)

Franklin Complete/In Warranty2004-2006 100 12/30/06 08/01/06*

Comments: The HVAC portion of this project is complete however a new change order has been requested and is currently under review 

(1/2/07)

Governor's Mansion HVAC and Window Replacement 

(subproject - Patio Infrastructure)

Franklin In Construction2004-2006 53 05/01/07

Comments: Concrete slabs are 75% complete.  Concrete Steps are 75% complete.  Fountain is 80% complete.  Tile installer to start 

work on Jan. 15.

Improve Site Infra.-KY Capitol Complex, Ph II (New 

Boiler House)

Franklin Bidding2004-2006*

Comments:     Consultants completed Phase "C" Documents on December 14, 2006, and the Documents were transmitted for Advertisement 

and Bids on December 19, 2006, and awaiting the establishment of a Bid Date.  The Base Bid Estimate is $4,513,726.00, plus 

$535,964.00 for an Additive of Alternate of Steam Lines to the existing Capitol Utility Tunnel.

    As a note: Eventhough the Budget shows $1,800,000 in Restricted Funds (added to the $6,000,000 of Bond Funds), the Project has 

only received $1,181,316 of the Restricted Funds, thus giving a total Budgeted Amount of approximately $7,181,316 in lieu of 

$7,800,000.

Jones Building Renovation Franklin In ConstructionCPBOC-8/01/05 31 04/04/07*

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB 

& Infrastructure

Franklin Design/Phase C2000-2002*
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Comments:    Phase "C" was completed in 2001; however, the project is still on hold, due to the lack of funding within the last 

three budget cycles.

   However, the sub-project of the New Boiler House(C21Q-CC04-02), Phase "C" has been completed, and has been transmitted to 

Contracting for Advertisement and Bids, and is addressed in a separate report.

Renovate State Office Building, Phase II Franklin In Construction2004-2006 74 07/02/07*

Finance and Administration Cabinet/Secretary's Office (Finance)

Eastern Kentucky Exposition Center Pike Complete/Not Closed Out1998-2000 100 07/15/05 10/03/05*

General Government Cabinet/Agriculture

Fuels/Pesticides Testing Lab Franklin Pending Authorization2006-2008*

General Government Cabinet/KY River Authority

KY River Water Release System & Lock 6 Repairs Multi In Construction1998-2000 97 02/02/06 02/02/06

Comments: Base construction contract is essentially complete and project will be closed out as soon  as change order work requested 

by agency is finalized

Ky River Water Storage Enhancements Multi Awarding Contract2000-2002*

Comments: Award of Construction Contract is in progress.  Construction completion date will be determined by contract

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 

Center

Muhlenberg Awaiting Initiation by Agency2006-2008*

Construct 30 New T-Hangars, Capital City Airport Franklin In Construction2004-2006 95 09/07/06*

Comments: Project is essentially complete and has received a Certificate of Occupancy.  Close out soon

Construct Aircraft Modification Bldg at Bluegrass 

Sta

Fayette Awaiting Initiation by Agency2004-2006

Construct CCA Perimeter Security Fencing Franklin Planning2004-2006*

Comments: Surveyor has been selected but total amount of fencing will be determined by funds remaining from larger contract

Construct Joint Use Readiness Center Paducah McCracken Design/Phase A2006-2008

Comments: RFP for design build to be advertised first of feb. 07

Construct Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2006-2008

Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette Other2004-2006

Comments: See 3 subprojects:  Office Building, Hangar Building #194, and Warehouse Building #195.
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Hangar/Warehouse/Office Buildings-Bluegrass Sta.  

(subproject -  Office Building)

Fayette Cancelled2004-2006

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Hangar Building #194)

Fayette Complete/In Warranty2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 

(subproject - Warehouse Building #195)

Fayette In Construction2004-2006 99 10/04/06

Comments: Cpmpleting punch list items

Renovation of Bldg #1 (Basement) - Bluegrass 

Station

Fayette Complete/In WarrantyCPBOC-4/01/05 100 04/20/06 04/14/06

Runway Rehabilitation Franklin Complete/Not Closed Out2000-2002 100 10/27/04 10/13/04

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 92 09/27/06

Comments: The Contractor was required to complete additional work caused by a design error by the Engineer and paid by insurance-

-Work remaining consists of localizer update and fencing--Runway is open

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg In ConstructionCPBOC-11/01/04 30 01/12/08

General Government Cabinet/Veteran's Affairs

Central KY State Veterans Cemetery Hardin In Construction2002-2004 82 05/19/07*

Comments: Completion date had to be extended due to weather conditions.

Construct State Veterans Cemetery - Northeast 

Kentucky (Greenup County)

Greenup Planning2006-2008*

Comments: Land purchase to be finalized.

Construct State Veterans Cemetery - Southeast 

Kentucky (Leslie County)

Leslie Pending Authorization2006-2008*

Construct State Veterans' Cemetery-Norethern KY Grant Bidding2002-2004*

Comments: Bids due January 4, 2007

Relocate/Renovate Special Care Unit-Thomson-Hood 

Veterans Center

Jessamine In ConstructionCPBOC-10/01/01 99 01/28/06

Comments: completing change order items

Veterans' Nursing Home - W. KY Hopkins Complete/Not Closed Out1998-2000 100 12/01/01 12/01/01*

Western Kentucky Veterans' Center - 

Alzheimer's/General Care Unit

Hopkins Awaiting Initiation by Agency2006-2008*

Western KY Veterans' Cemetery Hopkins Complete/Closed Out2000-2002 01/23/04 01/23/04*
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Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Bingham Sprinkler - Central State Hospital Jefferson Complete/Not Closed Out2002-2004 100 01/13/05 04/12/05*

Boiler Replacement - CSH Jefferson Complete/Closed Out2000-2002 05/01/03 07/01/03*

New Power Plant - WSH Christian Complete/Not Closed Out2000-2002 99 10/23/04 03/01/05*

Comments: Contractor has completed with work; will submit final invoice.  After payment, the project can be closed by the Agency.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski A/E Selection2006-2008*

Replace Roof Oakwood Pulaski In Construction2004-2006 20 05/30/07*

Comments: Briden is the roofing contractor. Progress is good.

Sprinkler System/Ward Renovation - Western State 

Hospital

Christian Other2002-2004*

Comments: Project was bid and over budget.  Project was reduced, eliminating several costly items and rebid but price was at or 

above the original bid.  Agency has chosen to withdraw the project, pending a re-evaluation of the objectives.

Structural Repair/Renovation - Oakwood Hospital Pulaski In Construction2002-2004 85 01/30/07*

Comments: Delay due to glass manufacturer. All efforts failed to hurry them up. Peerless is manufacturer. Windows now on site and 

being rapidly installed but doing good job.

Upgrade HVAC Pipes & Electric-Glasgow Barren Design/Phase A2004-2006*

Comments: This project is on hold pending the Structural Evauation of the existing building

Water Piping Replacement - ESH Fayette Complete/Not Closed Out2000-2002 100 08/09/05 10/17/05*

Justice and Public Safety Cabinet/Corrections

1790 Bed Medium Security Facility - Phase II Design Elliott Awaiting Initiation by Agency2002-2004*

44-Bed Segregation Unit - WKCC Lyon Complete/Not Closed Out2000-2002 100 09/01/03 09/01/03*

50-Bed Segregation Unit - KSP Lyon Complete/Not Closed Out2000-2002 100 04/15/04 10/01/04

Design/Construction of a Minimum Security Dormitory Oldham Complete/In Warranty2000-2002 100 03/31/06 03/01/06

KCIW Expansion - Phase I Shelby Complete/Not Closed Out2000-2002 03/01/06 06/01/06*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 11/01/05 11/01/05*

KSR - New Gas-Fired Boiler Plant Oldham Complete/Not Closed Out2000-2002 03/07/05 05/24/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Comments: Project is not closed out due to contractor not completing all outstanding issues. A sub-account to this project is in 

design, to fit up the Correctional Industries Building.

Page 9 of 18



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Date:

Finance and Administration Cabinet

02/12/2007

Status

Contract

Compl 

Actual

Subst County

Quarter:

Cabinet/Agency/Project Title

2007-1

RCC 150 Bed Dormitory Oldham Complete/Not Closed Out1996-1998 90 12/23/03 10/23/06*

Renovate Lonnie Watson Building - KCIW Shelby Awaiting Initiation by Agency2006-2008*

Renovation of Old Hospital Building at Northpoint 

Training Center

Mercer Complete/Not Closed OutCPBOC-9/01/99 100 09/01/06 09/01/06

Replace Underground Steam and Condensate Lines - 

Blackburn CC

Fayette Complete/Not Closed Out2002-2004 100 12/01/04 12/01/04*

Comments: Work is complete except for final invoice from the contractor.  Upon payment, the Agency may close the account.

Roof Repairs and Replacement - Green River 

Correctional Complex

Muhlenberg Complete/In Warranty2002-2004 99 11/01/04 12/31/06*

Comments: additional downspout underground drainage to be completed in  spring as ground is too wet now to do work

Justice and Public Safety Cabinet/Criminal Justice Training

Thompson Hall HVAC Madison Awaiting Initiation by Agency2006-2008

Justice and Public Safety Cabinet/Juvenile Justice

Education Addition - Mayfield Youth Development 

Center

Graves Complete/Closed Out2000-2002 100 08/03/03 09/03/03

Fayette Co. Secure Juvenile Detention Center Fayette Complete/Not Closed Out2000-2002 100 06/15/05 09/30/05*

Hardin Co. Combined Residential/Detention Center Hardin Complete/Not Closed Out2000-2002 100 11/27/04 12/02/04*

Replacement Facility - Jefferson County Secure 

Juvenile Detention Center

Jefferson Complete/Not Closed Out2000-2002 100 12/01/04 10/15/04*

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Secure Juvenile Detention Facility #3 - Boyd Co Boyd Complete/Not Closed Out1998-2000 100 06/15/04 04/01/04*

Upgrade Fire Safety/Repair Morehead YDC Rowan Awaiting Initiation by Agency2006-2008*

Upgrade Safety and Repair Exterior NKYDC Kenton Awaiting Initiation by Agency2006-2008*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 

Services Bldg)

Franklin Design/Phase B2004-2006*

Postsecondary Education Cabinet/Eastern Kentucky University
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Arlington Renovation and Addition Madison Awaiting Initiation by Agency2006-2008

Business & Technology Center Madison Complete/In Warranty2000-2002 100 02/06/06 12/15/06*

Construct Business Technology Center - Phase II Madison Design/Phase A2004-2006*

Comments: Phase A documents submitted December 29, 2006. Project is behind schedule.

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2002-2004

Construct E&G Life Safety Begley Elevator Madison Awaiting Initiation by Agency2004-2006

Construct New Intramural Fields Madison Awaiting Initiation by Agency2004-2006

Construct Science Building Madison Awaiting Initiation by Agency2006-2008*

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2002-2004

Expand & Renovate Presnell Bldg Madison Awaiting Initiation by Agency2004-2006

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2004-2006

Greek Row Madison Design/Phase A2000-2002

Comments: Project early in Phase A. "Clay Hall Renovation"

Heat Plant Emmissions Abatement Project Madison Complete/Not Closed OutCPBOC-6/01/05 100 11/25/05 10/01/05

Comments: DECA work is complete - Agency may close account when desired.

High Voltage Electrical Distribution System Madison In Construction2002-2004 99 06/28/06 05/29/06

Comments: The original scope of this project is completed, but the last change-order has not been completed due to equipment 

lead-time and available time to schedule a power shut-down. The work will be completed for the change-order during Spring Break 

2007.

Library Studio for Academic Creativity Madison Pending Authorization2006-2008

Manchester Postsecondary Education Center Clay Design/Phase C2004-2006*

Comments: Phase C Documents submitted on schedule. Phase C review scheduled for Jan 15.

Science Complex (Design) Madison Design/Phase B2004-2006*

Comments: Project progressing on schedule.

Southeast Regional Postsecondary Education Center 

-Phase I

Whitley Complete/Not Closed Out1998-2000 05/19/04 08/16/04

Comments: EKU utilizing funds for facility needs.

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Comments: Letter has been written to Bonding Company lawyer setting deadline for fixing deficencies w/ remaining funds. Deadline 

not met. Decision to be made by Commissioner and legal Counsel on how to proceed.
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Postsecondary Education Cabinet/Kentucky State University

Aquaculture Classroom & Lab Facility Building Franklin Complete/Not Closed Out2000-2002 100 07/04/04 12/22/04

Bradford Hall Structural Repair Franklin Complete/Closed Out2004-2006 100 08/01/05 08/01/05

Carver Hall Renovation Franklin Complete/Not Closed Out2000-2002 100 10/27/03 11/01/03*

Construct Aquaculture Production Tech Lab Franklin Awaiting Initiation by Agency2006-2008

Construct Center for Training & Learning Franklin Awaiting Initiation by Agency2006-2008

Construct New Residence Hall Franklin Awaiting Initiation by Agency2006-2008

Construct New Young Hall - Phase II Franklin Pending Authorization2006-2008

Create Center for Families and Children Franklin Awaiting Initiation by Agency2006-2008

Expand Aquaculture Pond Facilities Franklin Awaiting Initiation by Agency2006-2008

Hathaway Hall Renovation - Ph II Franklin Bidding2004-2006*

Hill Student Center Renovation/Addition Franklin Complete/Not Closed Out1998-2000 100 07/01/03 03/01/04*

Land Grant Farm Facility Franklin OtherCPBOC-12/01/05

Comments: USDA us approving Architect.

Renovate Jackson Hall Franklin Awaiting Initiation by Agency2006-2008

Young Hall Renovation Franklin In Construction2000-2002 10 12/12/07

As provided for in the 2004-06 Budget of the Commonwealth, the decision was made to replace rather than renovate Young Hall.

Postsecondary Education Cabinet/KY Community and Technical College System

Advance Manufacturing Center - Design - Bluegrass 

CTC

Scott A/E Selection2006-2008*

Advanced Manufacturing Technology Center - Gateway Boone Design/Phase A2006-2008*

Appalachian Development Center Study & Design Harlan Other2000-2002*

Comments: Project on hold pending funding.

Ashland Technology Center Boyd Design/Phase C2004-2006*

Comments: Design is continuing in Phase C. Project is combined with "Construct Tech Drive Campus, Phase III - Ashland CTC". The two 

projects will begin construction in Spring 2007.

Belinda Mason Academic Technical Building - 

Southeast CC

Letcher Complete/Not Closed Out1998-2000 07/31/05 07/31/05*
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Comments: Land is being acquired for a pedestrian bridge. $150,000 being held for this work.

Building One Renovation-Cumberland Valley Technical 

College

Harlan Complete/Not Closed Out2000-2002 01/15/04 01/15/04*

Campus Renovation - Mayo Technical College Johnson Complete/Not Closed Out2000-2002 01/15/04 04/01/04*

Complete Acquisition of System Office & Expansion Woodford Other2006-2008

LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to 

renovate an additional 15,000 SF of space.

Construct Administration Building, Phase I - 

Maysville CC

Mason Design/Phase A2006-2008*

Construct Allied Health/Technical Education 

Building - Laurel Campus

Laurel Awaiting Initiation by Agency2006-2008*

Construct Area 9 Training Bldg State Fire & Rescue Rowan Design/Phase A2004-2006

Comments: Agency is reviewing and alternate site and existing building for purchase in lieu of building a new structure at the 

existing site.

Construct Central Regional Postsecondary Education 

Center-Ph II-E-town CTC

Hardin A/E Selection2006-2008*

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2006-2008

Construct Emerging Technology Center - West KY CTC McCracken Design/Phase A2006-2008*

Comments: A/E team working on preliminary layouts

Construct Licking Valley Center Phase II - 

Maysville CTC - Additional

Harrison Design/Phase B2006-2008

Comments: Project on hold for funding.

Construct Science/Allied Health Building - 

Jefferson CTC

Jefferson Awaiting Initiation by Agency2006-2008*

Construct Tech Drive Campus, Phase III - Ashland 

CTC

Boyd Design/Phase C2006-2008*

Comments: Design is continuing in Phase C. Project is combined with "Ashland Technology Center". The two projects will begin 

construction in Spring 2007.

Downtown Campus Renovation - Jefferson CC Jefferson Complete/Not Closed Out2000-2002 100 12/29/03 09/02/03*

East Kentucky Center for Math, Science  and 

Technology - Prestonsburg CC (New Building)

Floyd Complete/Not Closed Out1998-2000 01/15/04 10/26/04*

Franklin Technology Center Simpson In Construction2004-2006 35 08/10/07*

Franklin Technology Center - Expansion Simpson Bidding2006-2008*
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Gateway CTC - Expand Edgewood Campus Kenton In Construction2004-2006 3 10/04/08*

Greenspace Development - Big Sandy CTC Mayo Campus Johnson Awaiting Initiation by Agency2006-2008

Henderson CC Technology Center Henderson In Construction2004-2006 0 12/31/07*

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

Comments: Work being completed for the LKLP Head Start program. Funds for this work via a grant through the LKLP Head Start 

program.

Jefferson Community College Building (Design Only) Jefferson Design/Phase A2004-2006*

KCTCS Technical College-South Central Regional 

Postsecondary Education Center

Clinton Complete/Not Closed Out1998-2000 100 03/31/04 08/04/04*

Kentucky Tech College of Arts & Crafts Knott Complete/Not Closed Out1998-2000 100 03/31/04 08/20/04*

Comments: KCTCS making equipment purchases with remaining funds.

KY Tech Danville:  Regional Technology Center - 

Phase I

Boyle Complete/Closed Out1998-2000 11/01/03 11/01/03*

Laurel North Campus - HVAC and Roof Replacement Laurel Complete/In Warranty2004-2006 12/15/06 12/22/06

Comments: Waiting on roofing manufacturers inspection.

LCC - Winchester Facility Fayette In Construction2004-2006 10 02/01/08*

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Madisonville CC Renovation Hopkins Complete/Not Closed Out2000-2002 11/01/02 11/02/02*

Madisonville Postsecondary Education Center - 

Design

Hopkins Design/Phase A2006-2008*

Comments: A/E team working with agency on program for building

Madisonville Technology Center Hopkins Bidding2004-2006*

Maysville CC Extension at Cynthiana Mason Complete/Not Closed Out1998-2000 100 07/17/02 08/05/02*

McCreary Center - Somerset CC Pulaski Awaiting Initiation by Agency2006-2008*

McCreary County Center - Construction McCreary Complete/Closed Out1998-2000 07/03/03 07/03/03

Northeast Regional Postsec Education Center - MoSU Rowan Complete/Not Closed Out1998-2000 10/02/03 02/23/04*

Northern KY Cmnty & Tech College - Phase I Kenton Complete/Not Closed Out2000-2002 100 10/19/05 10/19/05*

Owensboro Technology Center Daviess In Construction2004-2006 55 12/31/07*

Comments: exterior of building will be dryed-in end of feb.

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 10/04/04 10/04/05
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Pedestrian and Vehicular Connector between the 

North and South Campuses--Somerset CC

Pulaski In ConstructionCPBOC-11/01/03 30 07/04/06

Comments: We agreed to extension of time due to weather/site conditions in a valley subject to major storm water flooding from 

surrounding campus facilities.

Renovate Administrative Bldg - Elizabethtown CTC Hardin Cancelled2006-2008

Renovate Administrative Building - Whitesburg 

Campus SEKYCTC

Letcher Awaiting Initiation by Agency2006-2008

Renovate Anderson Building - West KY CTC McCracken In Construction2006-2008 99 08/15/06 08/15/06

Comments: awaiting final billing from contractor to close out project

Renovate Gray Building - Madisonville CC Hopkins Awaiting Initiation by Agency2006-2008

Renovate KY School of Craft - Hazard CTC Knott Awaiting Initiation by Agency2006-2008

Renovate Simulated Mine - Harlan Campus Harlan Awaiting Initiation by Agency2006-2008

Roof Replacement - West KY TC Warren Complete/Not Closed Out2000-2002 05/28/02 05/28/02

Somerset Aviation Pulaski Design/Phase C2004-2006*

Somerset CC & Kentucky Tech - Academic 

Support/Technical Education Complex

Pulaski Complete/Not Closed Out1998-2000 99 04/01/04 04/23/04*

Southeast Regional Postsec Education Center - Ph I Laurel Complete/Not Closed Out1998-2000 07/25/02 09/03/02*

Springfield Community and Technical College Washington A/E Selection2006-2008*

Warren County Technology Center Warren Complete/Not Closed Out2004-2006 12/01/05 08/01/06*

Postsecondary Education Cabinet/Morehead State University

Breckinridge Hall Renovation Rowan Complete/Not Closed Out1998-2000 02/21/02 02/21/02*

Button Auditorium Renovation Rowan Complete/In Warranty2002-2004 100 01/14/06 12/14/05

Combs Theatre Area Reclamation Rowan Complete/Not Closed Out2002-2004 01/16/04 01/05/04

Construct Center for Health, Education, and 

Research

Rowan Design/Phase A2006-2008*

Comments: The consultant team is leading the programming of the facility with St. Claire Medical Center, U of K and Morehead State 

University. Next meeting is Jan 08, 2007.

Construct East Kentucky Animal Science Center Rowan Awaiting Initiation by Agency2006-2008

Construct Equine Hospital Rowan Design/Phase A2006-2008
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Comments: Consultant and agency working together to find a suitable site. Original site was not suitable for this facility.

Construct Kentucky Mountain Crafts Center Rowan Awaiting Initiation by Agency2006-2008

Construct Law Enforcement Complex Rowan Awaiting Initiation by Agency2006-2008

Construct Softball Facility/Lighting Project Rowan Awaiting Initiation by Agency2006-2008

Expand Life Safety Claypool-Young Building Rowan Awaiting Initiation by Agency2006-2008

Expand Student Wellness Center Rowan Revising/Rebidding2006-2008

Comments: Agency in process of revising the final program for the facility.

Health Science Classroom Building - Design Rowan Awaiting Initiation by Agency2004-2006*

Kentucky Center for Traditional Music - Phase I Rowan A/E Selection2002-2004

Kentucky Geodetic Infrastructure - Phase I Rowan Awaiting Initiation by Agency2004-2006

Life Safety: Claypool-Young Bldg Rowan Pending Fund Availability2002-2004

NASA Space Science Center Rowan Design/Phase C2004-2006*

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2006-2008

Renovate Button Auditorium Rowan Awaiting Initiation by Agency2006-2008

Renovate Jayne Stadium Rowan Awaiting Initiation by Agency2006-2008

Renovate John Sonny Allen Field Rowan Awaiting Initiation by Agency2006-2008

Renovate McClure Pool Area Rowan Awaiting Initiation by Agency2006-2008

Renovate Molecular Biology Student Lab Rowan Awaiting Initiation by Agency2006-2008

Replace Boiler Tubes Rowan Awaiting Initiation by Agency2006-2008

Replace Power Plant Pollution Control System Rowan Awaiting Initiation by Agency2006-2008

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

West Liberty Extended Campus Morgan Complete/Not Closed Out1998-2000 01/15/02 01/15/02*

Postsecondary Education Cabinet/Northern Kentucky University

Acquire New Residence Hall Campbell Awaiting Initiation by Agency2006-2008

Construct Alumni Welcome Center Campbell Awaiting Initiation by Agency2006-2008

Construct Center for Informatics Campbell Awaiting Initiation by Agency2006-2008*

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008
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Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct New Student Union Building Campbell In Construction2004-2006 12 02/23/08

Construct Parking Garage #3 Campbell Awaiting Initiation by Agency2006-2008

Construct Soccer Stadium Campbell Awaiting Initiation by Agency2006-2008

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Enhance Softball Field Campbell Awaiting Initiation by Agency2006-2008

Fitness Center Renovation Campbell Complete/Not Closed Out2002-2004 100 10/05/04 10/12/04

Improve Lake Area Campbell Complete/Not Closed Out2000-2002 99 10/01/05 09/01/06

Comments: Project incurred significant delays because of weather and related water/site conditions in a lake project from storm 

water runoff from surrounding campus.

Natural Science Building Campbell Complete/Not Closed Out1996-1998 08/15/06 07/01/02*

New Power Plant Campbell Complete/Not Closed Out2000-2002 100 06/16/04 08/26/04*

Parking Structure #2 - Phase I Campbell Complete/Not Closed Out2000-2002 100 11/01/04 12/15/04

Reconstruct Central Plaza Ph II Campbell Awaiting Initiation by Agency2004-2006

Regional Special Events Center Campbell In Construction2004-2006 5 06/30/08*

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Relocate Master Plan Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Air Handlers Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center 

Roof

Campbell Awaiting Initiation by Agency2006-2008

Replace E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 

Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03
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Residential Village Breezeway Structural Repair 

Project

Campbell Complete/Not Closed Out2000-2002 100 09/15/03 09/15/03

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

Upgrade AS & T Instructional Space Campbell In Construction2004-2006 99 01/15/07

Transportation Cabinet/Gen Admin & Support (Transp)

Construct Larue County Maintenance Facility & Salt 

Storage Structure

Larue Pending Authorization2006-2008*

Construct Louisville District Office (District 5) Jefferson Awarding Contract2004-2006*

Construct Spencer County Maintenance Facility & 

Salt Storage Structure

Spencer Pending Authorization2006-2008*

CPT/TCOB Utility Connection & Walkway Extension 

(subproject of Transportation Cabinet Office Bldg)

Franklin Revising/RebiddingBienenial Budget

Comments: Project will be bid in February of 2007.

Replace HVAC - Flemingsburg District Office Fleming Awaiting Initiation by Agency2006-2008*

TCOB Artwork Foundations (subproject of 

Transportation Cabinet Office Building)

Franklin In ConstructionBienenial Budget 100 12/01/06 12/28/06

Comments: Artwork is complete. Final payment will be made in the next 30 days.

Transportation Cabinet Office Building Franklin Complete/Not Closed Out1998-2000 99 01/19/04 02/26/04*

Comments: Holding for completion of the Capital Plaza Tower Utility connection project.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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